

# 70-178<sup>Q&As</sup>

Microsoft Project 2010, Managing Projects

## Pass Microsoft 70-178 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/70-178.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by Microsoft
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



## https://www.geekcert.com/70-178.html

#### 2021 Latest geekcert 70-178 PDF and VCE dumps Download

#### **QUESTION 1**

You need to view only the task name, start and finish dates, percentage of work completed, and a Gantt chart. What should you do?

- A. Create a custom filter and a custom view.
- B. Create a custom table and a custom group.
- C. Create a custom filter and a custom table.
- D. Create a custom table and a custom view.

Correct Answer: D

#### **QUESTION 2**

You need to view Task ID 0 on your project plan. What should you do?

- A. On the Advanced tab of the Project 2010 options, select Show Status Bar.
- B. On the Format tab, select Summary Tasks.
- C. On the Format tab, select Project Summary Task.
- D. Insert a new Summary Task.

Correct Answer: C

#### **QUESTION 3**

Your project has some resources with rates that adjust over time.

You need to ensure that project costs automatically adjust for these resources.

What should you do?

- A. Create cost tables to include rates that activate on effective dates.
- B. Change the resource availability settings to establish Units for selected dates.
- C. Create resources that include fixed Standard costs, and then apply a rate variance per project task.
- D. Create a named resource for each Standard hourly rate.

Correct Answer: A

#### **QUESTION 4**



#### https://www.geekcert.com/70-178.html

2021 Latest geekcert 70-178 PDF and VCE dumps Download

You have team members who work on one of the following shifts: Monday through Friday: 8 hours a day. Tuesday through Saturday: 10 hours a day. Sunday through Wednesday: 12 hours a day. You need to ensure that your project plan accommodates the different shifts.

What should you do?

- A. Create shift resource departments.
- B. Change the maximum units for each resource.
- C. Create three tasks, one for each shift.
- D. Create a base calendar for each shift.

Correct Answer: D

#### **QUESTION 5**

One of your tasks in your project plan is 50 percent complete. The task has a finish variance of 4 days and a work variance of -14 days. Which set of values describes the task?

- A. The task is early by 14 days.
- B. The task is early by 4 days.
- C. The task is late by 4 days.
- D. The task is late by 14 days.

Correct Answer: C

Latest 70-178 Dumps

70-178 Practice Test

70-178 Braindumps

## https://www.geekcert.com/70-178.html 2021 Latest geekcert 70-178 PDF and VCE dumps Download

To Read the Whole Q&As, please purchase the Complete Version from Our website.

## Try our product!

100% Guaranteed Success

100% Money Back Guarantee

365 Days Free Update

**Instant Download After Purchase** 

24x7 Customer Support

Average 99.9% Success Rate

More than 800,000 Satisfied Customers Worldwide

Multi-Platform capabilities - Windows, Mac, Android, iPhone, iPod, iPad, Kindle

We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications. You can view Vendor list of All Certification Exams offered:

https://www.geekcert.com/allproducts

### **Need Help**

Please provide as much detail as possible so we can best assist you. To update a previously submitted ticket:





Any charges made through this site will appear as Global Simulators Limited.

All trademarks are the property of their respective owners.

Copyright © geekcert, All Rights Reserved.