



# CA0-001<sup>Q&As</sup>

Certified Associate in Project Management

## Pass PMI CA0-001 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/ca0-001.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





### QUESTION 1

The Project Integration Management knowledge area includes which of the following set of processes?

- A. Develop Project Charter, Direct and Manage Project Execution, Perform Integrated Change Control
- B. Define Project Scope, Create WBS, Close Project or Phase
- C. Develop Project Charter, Develop Human Resource Plan, Estimate Costs
- D. Identify Stakeholders, Plan Communications, Develop Project Management Plan

Correct Answer: A

---

### QUESTION 2

Your company create software products, and introducing a new product. To determine the characteristics and features of the new product line, you will have to perform .

- A. Progressive elaboration
- B. Stake holder's review
- C. p\an project life cycle
- D. Fast backing

Correct Answer: A

The process of determining the characteristics and features of the product of the project is called Progressive elaboration. Progressive elaboration is carried out via steps in detailed fashion.

---

### QUESTION 3

Conflict should be best addressed in which manner?

- A. Early, in private, using a direct, collaborative approach
- B. Early, in public, using an indirect, collaborative approach
- C. Early, in private, using an indirect, cooperative approach
- D. As late as possible, in public, using a direct, confrontational approach

Correct Answer: A

---

### QUESTION 4



Inspection is a tool and technique for which of the following processes?

- A. Create WBS
- B. Define Scope
- C. Control Scope
- D. Verify Scope

Correct Answer: D

---

#### QUESTION 5

The resource calendars document is an output of which process?

- A. Estimate Activity Resources
- B. Acquire Project Team
- C. Develop Schedule
- D. Develop Project Team

Correct Answer: B

[Latest CA0-001 Dumps](#)

[CA0-001 PDF Dumps](#)

[CA0-001 Braindumps](#)