

C_TPLM22_64^{Q&As}

SAP Certified Application Associate - Project System with SAP ERP 6.0 EHP4

Pass SAP C_TPLM22_64 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/c_tplm22_64.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by SAP Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



VCE & PDF GeekCert.com

https://www.geekcert.com/c_tplm22_64.html

2024 Latest geekcert C_TPLM22_64 PDF and VCE dumps Download

QUESTION 1

What does "E" determine in account assignment while using consumption posting indicator to determine the controlling object for the sales item? Please choose the correct answer.

- A. E determines that the sales order is a controlling object
- B. E determines that the sales order is a project is a controlling object
- C. E determines that the sales order is a cost object
- D. E determines that the sales order items are relevant for delivery through sales and distribution

Correct Answer: C

QUESTION 2

Project System has its own Organizational structure, which can be a matrix structure.

Please choose the correct answer.

Response:

A. True

B. False

Correct Answer: B

QUESTION 3

Which of the following prerequisites need to be met in order to analyze the capacity requirements of an activity? There are 3 correct answers to this question.

Response:

- A. Scheduling must have been carried
- B. A distribution key must be maintained in the work center
- C. A work center must be maintained in the activity
- D. The capacity requirements indicator must not be set in the network header

Correct Answer: ABC

QUESTION 4



https://www.geekcert.com/c_tplm22_64.html 2024 Latest geekcert C_TPLM22_64 PDF and VCE dumps Download

What are the various transactions in SAP PS with which a work breakdown structure can be created? There are 3 correct answers to this question.

- A. Project planning board
- B. Structure planning
- C. Create work breakdown structure
- D. Project planning

Correct Answer: ABC

QUESTION 5

You want to extrapolate basic dates from lower to higher-level WBS elements. Which planning method do

you choose?

Please choose the correct answer.

Response:

- A. Bottom-up
- B. Strict bottom-up
- C. Free planning
- D. Top-down

Correct Answer: A

C TPLM22 64 PDF Dumps C TPLM22 64 Study Guide C TPLM22 64 Braindumps