

## JK0-017<sup>Q&As</sup>

CompTIA E2C Project+ Certification Exam

### Pass CompTIA JK0-017 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/jk0-017.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



# VCE & PDF GeekCert.com

#### https://www.geekcert.com/jk0-017.html 2024 Latest geekcert JK0-017 PDF and VCE dumps Download

#### **QUESTION 1**

Communication preferences, cultural differences, and language barriers are BEST described as which of the following?

- A. Special communication needs of project members
- B. Critical aspects of managing stakeholder expectations
- C. Items within the risk management plan
- D. Reasons for premature project failure / abandonment

Correct Answer: A

#### **QUESTION 2**

A project manager can create a risk breakdown structure (RBS) to determine which of the following?

- A. Risk tolerance
- B. Risk probability
- C. Risk category
- D. Risk impact

Correct Answer: C

#### **QUESTION 3**

Which of the following tools would be used to determine the relationship between two changed variables?

- A. Scatter diagram
- B. Qualitative risk analysis
- C. Ishikawa diagram
- D. Monte Carlo analysis

Correct Answer: A

#### **QUESTION 4**

A project manager sits down to discuss with team members the strengths and weaknesses of a project. This is BEST described as:

A. managing stakeholder expectations.



#### https://www.geekcert.com/jk0-017.html

2024 Latest geekcert JK0-017 PDF and VCE dumps Download

- B. post-project review.
- C. work performance review.
- D. human resource management.

Correct Answer: B

#### **QUESTION 5**

Monitoring and controlling project work is a control process function that spans from:

- A. the creation of the project work plan to the completion of the work breakdown structure (WBS).
- B. project kickoff to the project completion, including documentation of lessons learned.
- C. project kickoff to the project plan generation.
- D. the creation of the project work plan to the completion of the statement of work (SOW)

Correct Answer: B

Latest JK0-017 Dumps

JK0-017 PDF Dumps

JK0-017 Exam Questions