

PDM_2002001060^{Q&As}

CPM

Pass Nokia PDM_2002001060 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/pdm_2002001060.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by Nokia
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



VCE & PDF GeekCert.com

https://www.geekcert.com/pdm_2002001060.html

2024 Latest geekcert PDM_2002001060 PDF and VCE dumps Download

QUESTION 1

In re	lation to	o the	program	life cycl	e, whe	n is th	ne correc	t time to	freeze tl	ne proje	ect scope	?

- A. Before Gate 4.
- B. During the Gate 6 handover to project execution.
- C. During project execution.
- D. At Project closure.

Correct Answer: B

QUESTION 2

Who has the responsibility of maintaining subcontractor contracts in SAP?

- A. Logistics coordinator.
- B. Project controller.
- C. Customer business controller.
- D. Cost and progress manager.

Correct Answer: D

QUESTION 3

Project "A" has experienced difficulties in the deliveries of one of its key suppliers. It has been estimated by the project team that, if the supplier is one week late for the next scheduled delivery, it will cost 10,000. The probability of the supplier being late is 50 %, based on the fact that this has happened before on the project. It is decided not to take any risk mitigation actions. What is the TERC for this risk?

- A. 3,500.
- B. 7,500.
- C. 5,000.
- D. 10,000.

Correct Answer: C

QUESTION 4

Company A is working on a project. The project's budget is 10,000. The planned value as of date X is 4,000. The project is 30% completed. 60% of the budget has been spent to date X. The actual cost (AC) to date for the project is:



https://www.geekcert.com/pdm_2002001060.html 2024 Latest geekcert PDM_2002001060 PDF and VCE dumps Download

A. 6,000.

B. 2,400.

C. 3,000.

D. 5,000.

Correct Answer: A

QUESTION 5

The project is not completed until:

A. the assessment of overall project performance against plan is completed.

- B. final customer acceptance is received, and any other requirements for project closure as stated in the contract are met.
- C. the customer indicates their satisfaction and final payment is received.
- D. the lessons learned are completed.

Correct Answer: B

<u>PDM 2002001060 PDF</u> <u>Dumps</u> PDM 2002001060 Exam Questions PDM 2002001060 Braindumps