

# PMI-ACP<sup>Q&As</sup>

PMI Agile Certified Practitioner (PMI-ACP)®

### Pass PMI PMI-ACP Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/pmi-acp.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



# VCE & PDF GeekCert.com

## https://www.geekcert.com/pmi-acp.html

#### 2024 Latest geekcert PMI-ACP PDF and VCE dumps Download

αι	JEST	ION	1

In Scrum, who is responsible for managing the team?
A. Scrum Master
B. Project Manager
C. Development Team
D. Product Owner
Correct Answer: C
QUESTION 2
What Scrum event or artifact is the set of items selected for the Sprint, plus a plan for delivering the product Increment and realizing the Sprint Goal?
A. Product Backlog
B. Sprint Backlog
C. Sprint
D. Scrum
E. Working Product Increment
Correct Answer: B
QUESTION 3
Scrum is a container for other techniques and methodologies.
A. True
B. False
Correct Answer: A

#### **QUESTION 4**

Midway through a sprint, a team member discovers that the product design fails to adhere to the organization\\'s enterprise architecture standards. Since this required escalation to the architecture team for further analysis and resolution, the team was unable to deliver its sprint goal and the sprint was cancelled.

What should the team have done to avoid this?



#### https://www.geekcert.com/pmi-acp.html 2024 Latest geekcert PMI-ACP PDF and VCE dumps Download

- A. Escalated the issue to management
- B. Ensured the early engagement of key stakeholders
- C. Provided feedback to the architecture team to change the enterprise architecture standards
- D. Raised an exception for non-adherence to the enterprise architecture standards for this product

Correct Answer: D

#### **QUESTION 5**

In eXtreme Programming (XP), analysis, design, coding, and testing phases are done:

- A. At the beginning of the iteration.
- B. Every day.
- C. In sequence.
- D. Without documentation.

Correct Answer: B

PMI-ACP VCE Dumps

PMI-ACP Study Guide PMI-ACP Exam Questions