



# PRINCE2-PRACTITIONER<sup>Q&As</sup>

PRINCE2 Practitioner

**Pass PRINCE2 PRINCE2-PRACTITIONER Exam with  
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/prince2-practitioner-1.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





## QUESTION 1

### MANAGING A STAGE BOUNDARY

The ABC Company trainers have been accredited and the course booking procedures have been amended. The 'managing a stage boundary' process is taking place at the end of stage 3.

Which activity should occur during the 'update the business case' activity?

- A. Update the overall plan with the time and cost taken to develop the 'e-learning course' and 'amended course booking procedures'
- B. Break the 'planned pilot courses' down into component products in order to identify the work required to deliver them.
- C. Review whether the possible sales of the training course to external companies are likely to cover the project costs.
- D. Review whether a new team manager should be appointed to lead the delivery of the pilot courses during stage 4.

Correct Answer: A

---

## QUESTION 2

### HOTSPOT

The project has a cost tolerance of +5% | -5%, of which stage 2 has a tolerance of +£45k | -£45k.

Lines 1 to 6 in the table below consist of an assertion statement and a reason statement. For each line identify the appropriate option, from options A to E, that applies. Each option can be used once, more than once or not at all.

Hot Area:



	Assertion		Reason	
1	If stage 2 exceeds its target by £20k the Stage Plan should be replaced by an Exception Plan.	<del>True-False</del>	When the Stage Plan is updated with activities to deal with any deviations from planned cost and time, this is called an Exception Plan.	<del>True-False</del>
2	The Team Plan required for the development of the service level agreement should be produced in consultation with supplier assurance.	<del>True-False</del>	Supplier assurance should confirm that Team Plans are in accordance with relevant supplier standards.	<del>True-False</del>
3	The Stage Plan for stage 2 should be prepared during the initiation stage.	<del>True-False</del>	All Stage Plans are produced near the end of the initiation stage.	<del>True-False</del>
4	A final stage (stage 5), covering project closure, should be added to the Project Plan.	<del>True-False</del>	The Project Plan covers all management stages.	<del>True-False</del>
5	The cost tolerance planned for each stage should be +5% ' 5%.	<del>True-False</del>	Project tolerances for cost and time should always be allocated equally between all of the stages.	<del>True-False</del>
6	The key deliverables and estimates from the feasibility study should provide a major input to the Project Brief.	<del>True-False</del>	The feasibility study should confirm all project costs.	<del>True-False</del>

Correct Answer:



	Assertion		Reason	
1	If stage 2 exceeds its target by £20k the Stage Plan should be replaced by an Exception Plan.	True-False	When the Stage Plan is updated with activities to deal with any deviations from planned cost and time, this is called an Exception Plan.	True-False
2	The Team Plan required for the development of the service level agreement should be produced in consultation with supplier assurance.	True-False	Supplier assurance should confirm that Team Plans are in accordance with relevant supplier standards.	True-False
3	The Stage Plan for stage 2 should be prepared during the initiation stage.	True-False	All Stage Plans are produced near the end of the initiation stage.	True-False
4	A final stage (stage 5), covering project closure, should be added to the Project Plan.	True-False	The Project Plan covers all management stages.	True-False
5	The cost tolerance planned for each stage should be +5% ' 5%.	True-False	Project tolerances for cost and time should always be allocated equally between all of the stages.	True-False
6	The key deliverables and estimates from the feasibility study should provide a major input to the Project Brief.	True-False	The feasibility study should confirm all project costs.	True-False

### QUESTION 3

Which principle is supported by the activity Evaluate the Project?

- A. Continued Business Justification
- B. Defined roles and responsibilities
- C. Learn from experience
- D. Manage by stages

Correct Answer: C

### QUESTION 4

Which of the following principles uses Product Descriptions to provide clarity by defining each product's purpose, composition, derivation, format, quality criteria and quality method?

- A. Tailor to suit the project environment



- B. Focus on products
- C. Manage by stages
- D. Continued business justification

Correct Answer: B

---

#### QUESTION 5

Product based planning focuses on which of the following:

1.  
Creating product descriptions
  2.  
Identifying activities
  3.  
Creating a Product hierarchy
  4.  
Creating a Product sequence
- A. 1, 2, 3
  - B. 2, 3, 4
  - C. 1, 3, 4
  - D. 1, 2, 4

Correct Answer: A

[Latest  
PRINCE2-PRACTITIONER  
Dumps](#)

[PRINCE2-PRACTITIONER  
VCE Dumps](#)

[PRINCE2-PRACTITIONER  
Braindumps](#)