



# 1Z0-466<sup>Q&As</sup>

Project Lifecycle Management Essentials

**Pass Oracle 1Z0-466 Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/1z0-466.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by Oracle  
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





### QUESTION 1

Select the three ways OUM Manage can be scaled or made fit-for-purpose.

- A. by considering the depth to which specific tasks and activities are executed
- B. by adding more iterations to the workplan
- C. by combining tasks or executing at the activity level
- D. by including additional tasks to the workplan
- E. by eliminating unnecessary tasks from the workplan

Correct Answer: BCE

B: Iterative and Incremental

OUM recognizes the advantages of an iterative and incremental approach to development and deployment of information systems. Any of the tasks within OUM may be iterated. Whether or not to iterate, as well as the number of iterations, varies. Tasks may be iterated to increase quality of the work products to a desired level, to add sufficient level of detail, or to refine and expand the work products on the basis of user feedback

C: you should consider whether it is advisable or appropriate to combine tasks or to execute your project using OUM's activities ? which are groupings of tasks.

E: Example:

Our next step is to eliminate activities/tasks that are not needed. Consider the following:

1. Don't eliminate anything in the Core Workflow without careful consideration.
2. Review any available supplemental guidance.
3. Consider removing activities/tasks NOT included in the Estimate and/or Proposal.
4. Determine if it's possible to eliminate all if not most of some processes. For example, consider removing the following processes and corresponding activities and/or tasks, if your project does not include ANY requirements for them:

performance Management

Organizational Change Management

Training

Data Acquisition and Conversion



## QUESTION 2

Tasks in the Project Execution and Control phase are ongoing. How often they are executed?

- A. In each iteration
- B. Three times
- C. Five times
- D. At the beginning of each week
- E. As needed

Correct Answer: A

---

## QUESTION 3

For our purposes, what is the most important work product produced by the project manager as prescribed by OUM Manage?

- A. Project management Plan
- B. Project Resource Plan
- C. Project Estimate
- D. Project Budget
- E. Project Bid

Correct Answer: A

---

## QUESTION 4

According to the recommended training for this exam, proper management ensures and .

- A. Value to the client
- B. Value to your company
- C. Value to the industry
- D. Value to the community

Correct Answer: A

---



### QUESTION 5

Which term means executing the systematic quality activities to determine if the quality processes are being followed and whether they are satisfying the project quality needs?

- A. Quality Planning
- B. Quality Control
- C. Quality Assurance
- D. Process Improvement

Correct Answer: B

[1Z0-466 PDF Dumps](#)

[1Z0-466 Practice Test](#)

[1Z0-466 Study Guide](#)