



# APM-001<sup>Q&As</sup>

Associate in Project Management (APM)





**Pass GAQM APM-001 Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/apm-001.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by GAQM  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





#### QUESTION 1

Whose approval may be required for change requests after change control board (CCB) approval?

- A. Functional managers
- B. Business partners
- C. Customers or sponsors
- D. Subject matter experts

Correct Answer: C

---

#### QUESTION 2

A project manager should document the escalation path for unresolved project risks in the:

- A. Change control plan
- B. Stakeholder register
- C. Risk log
- D. Communications management plan

Correct Answer: D

---

#### QUESTION 3

Which process involves subdividing project deliverables and project work into smaller, more manageable portions?

- A. Develop Schedule
- B. Create WBS
- C. Estimate Activity Resources
- D. Define Scope

Correct Answer: B

---

#### QUESTION 4

The processes required to establish the scope of the project, refine the objectives, and define the course of action required to attain the objectives that the project has been undertaken to achieve are grouped within which Process Group?

- A. Initiating



- B. Planning
- C. Executing
- D. Monitoring and Controlling

Correct Answer: B

---

#### QUESTION 5

A logical relationship in which a successor activity cannot start until a predecessor activity has finished is known as:

- A. Start-to-start (SS).
- B. Start-to-finish (SF).
- C. Finish-to-start (FS).
- D. Finish-to-finish (FF).

Correct Answer: C

[Latest APM-001 Dumps](#)

[APM-001 VCE Dumps](#)

[APM-001 Exam Questions](#)