

C2180-188^{Q&As}

IBM WebSphere Lombardi Edition V7.2 BPM Program Management

Pass IBM C2180-188 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/C2180-188.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by IBM Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



VCE & PDF GeekCert.com

https://www.geekcert.com/C2180-188.html

2021 Latest geekcert C2180-188 PDF and VCE dumps Download

QUESTION 1

The BPM Program Manager revises the project plan after Playback 0. Theteam has completed further analysis and definition of user stories with point estimates that were validated by both BPM Solution Architect and the user story owners. What is an appropriate level of confidence in the accuracy of this revised estimate at this stage in the project life cycle?

- A. 40% or less
- B. 55% 65%
- C. 60% 80%
- D. 80% or more

Correct Answer: C

QUESTION 2

Aprogram manager is helping an organization optimize their BPM development practices. After talking with the development leads of a number of projects, the program manager suspects that there is a lot of duplication of effort between the projects. What is the first thing the program manager should recommend to reduce this duplication of efforts?

- A. Create an enterprise model.
- B. Create a catalog of service interfaces.
- C. Create a common taxonomy of BPM projects.
- D. Create a centralized repository for all BPM artifacts.

Correct Answer: C

QUESTION 3

What is the purpose of Performance Data Warehouse?

- A. View reports
- B. Start new process instances
- C. Track process performance data
- D. Analyze process performance data

Correct Answer: C

QUESTION 4

VCE & PDF GeekCert.com

https://www.geekcert.com/C2180-188.html

2021 Latest geekcert C2180-188 PDF and VCE dumps Download

A program manager consults with a client on how to improve their BPM Center of Excellence (COE). The program manager asks what metrics are being used to track the success of the COE. The client offers examples of the metrics that are being collected for several processes related to the cycle time and efficiency. What course of action should the program manager suggest?

- A. Suggest no changes to the metrics.
- B. Suggest that an additional category of metrics for defectrates be collected.
- C. Suggest that the COE should aggregate information on the ROI for each project.
- D. Suggest that greater emphasis be granted to the metrics gathered on cycle time.

Correct Answer: C

QUESTION 5

What WebSphere Lombardi Edition product feature provides developers the ability to reuse, and share assets?

- A. library
- B. toolkits
- C. snapshots
- D. asset tagging

Correct Answer: B

C2180-188 Practice Test

C2180-188 Study Guide

C2180-188 Exam Questions

To Read the Whole Q&As, please purchase the Complete Version from Our website.

Try our product!

100% Guaranteed Success

100% Money Back Guarantee

365 Days Free Update

Instant Download After Purchase

24x7 Customer Support

Average 99.9% Success Rate

More than 800,000 Satisfied Customers Worldwide

Multi-Platform capabilities - Windows, Mac, Android, iPhone, iPod, iPad, Kindle

We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications. You can view Vendor list of All Certification Exams offered:

https://www.geekcert.com/allproducts

Need Help

Please provide as much detail as possible so we can best assist you. To update a previously submitted ticket:





Any charges made through this site will appear as Global Simulators Limited.

All trademarks are the property of their respective owners.

Copyright © geekcert, All Rights Reserved.