

# **EX0-002**<sup>Q&As</sup>

PRINCE2 FoundationExam

# Pass EXIN EX0-002 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/ex0-002.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



### https://www.geekcert.com/ex0-002.html 2024 Latest geekcert EX0-002 PDF and VCE dumps Download

#### **QUESTION 1**

What product should be used to confirm the version number of ail products in a particular stage?

- A. Issue Register
- B. Product Status Account
- C. Product Description
- D. Configuration Item Record

Correct Answer: B

#### **QUESTION 2**

Which of the following is NOT a purpose of the Closing a Project process?

- A. Plan the activities required to close a project
- B. Enable a comparison of the original objectives of a project against what was actually achieved
- C. Enable premature closure if the Project Board request that a project should no longer continue
- D. Provide a fixed point at which acceptance for the project product is confirmed

Correct Answer: A

#### **QUESTION 3**

Which is a purpose of the Risk theme?

- A. Establish a procedure to ensure every change is agreed by the relevant authority before it takes place
- B. Establish a cost-effective procedure to identify, assess and control uncertainty
- C. Establish mechanisms to control any unacceptable deviations from plan
- D. Establish mechanisms to manage risks at the corporate or programme level of an organization

Correct Answer: B

#### **QUESTION 4**



## https://www.geekcert.com/ex0-002.html 2024 Latest geekcert EX0-002 PDF and VCE dumps Download

Who represents the three project interests on a project?

- A. Project Manager
- B. Project Support
- C. External project stakeholders
- D. Project Board

Correct Answer: D

#### **QUESTION 5**

Which is NOT undertaken during the Initiating a Project process?

- A. Review why the project is needed
- B. Identify if the project is sufficiently aligned with corporate objectives
- C. Show how the outcome is to be achieved
- D. Appoint an Executive and Project Manager

Correct Answer: D

EX0-002 Study Guide

**EX0-002 Exam Questions** 

EX0-002 Braindumps