

EX0-002^{Q&As}

PRINCE2 FoundationExam

Pass EXIN EX0-002 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/ex0-002.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.geekcert.com/ex0-002.html

2024 Latest geekcert EX0-002 PDF and VCE dumps Download

QUESTION 1

Which is a purpose of an Exception Plan?

- A. Show the reason for the tolerance deviation from a Stage Plan or Project Plan
- B. Reduce the number of exception assessments, by agreeing a budget to cover the costs of any requests for change
- C. Identify the actions required to recover from the effect of a tolerance deviation
- D. Define the changes which are within the scope of the change budget

Correct Answer: C

QUESTION 2

Which PRINCE2 principle helps to address a concern that the project team may NOT have worked on a similar project?

- A. Defined roles and responsibilities
- B. Learn from experience
- C. Manage by exception
- D. Focus on products

Correct Answer: B

QUESTION 3

Which is a purpose of a Configuration Management Strategy?

- A. Provide a record of each configuration item and any important relationships between them
- B. Define how the products and their versions will be identified
- C. Define whether a project will use a risk budget
- D. Identify who will set up the Quality Register

Correct Answer: B

QUESTION 4



https://www.geekcert.com/ex0-002.html

2024 Latest geekcert EX0-002 PDF and VCE dumps Download

Identify the missing words in the following sentence, The six aspects of project performance to be managed are [?] costs, timescales and scope.

- A. benefits, progress, risk,
- B. benefits, quality, risk,
- C. change, quality, progress,
- D. benefits, customers, quality,

Correct Answer: B

QUESTION 5

What process aims to ensure accurate progress information is provided to the Project Manager?

- A. Starting up a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Correct Answer: C

EX0-002 VCE Dumps

EX0-002 Study Guide

EX0-002 Exam Questions