



GCPM^{Q&As}

GIAC Certified Project Manager Certification Practice Test

Pass GIAC GCPM Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/gcpm.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by GIAC
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

You are a new Project Manager that has been entrusted with a software development project that is in progress. A sub-contracting company has been awarded a cost reimbursable contract to do the development work on this project, and the project has been completed. While trying to close this procurement, you discover that still there are some unresolved claims. However, the sub contract company does not accept that these claims are unresolved. Which of the following is the best method for reaching the final equitable settlement?

- A. Alternative dispute resolution
- B. Direct negotiation
- C. Litigation
- D. Mediation

Correct Answer: B

QUESTION 2

Which of the following is an algorithm for scheduling a set of project activities?

- A. RACI
- B. Gantt chart
- C. RBS
- D. CPM

Correct Answer: D

QUESTION 3

You work as a project manager for PassGuide Inc. You have to address the following information on the business case justifying the project, including return on investment. Which of the following documents will you use to address the above information?

- A. Project charter
- B. Risk register
- C. Stakeholder register
- D. Project scope statement

Correct Answer: A

QUESTION 4



Which of the following theories states that humans have five needs and the needs above the hierarchy cannot be met until the lower needs are met?

- A. Maslow's Hierarchy of Needs
- B. Ouchi's Theory Z
- C. McGregor's Theory of X and Y
- D. Expectancy Theory

Correct Answer: A

QUESTION 5

Nancy is the project manager of the JJJ Project. This project has recently been approved by the project customer as complete so Nancy must now finalize the administrative closure. Nancy needs to create the final project report to report the successes and failures in the project. Who should Nancy deliver this final project report to if she is participating in a projectized structure?

- A. Functional Management
- B. Project customer
- C. Project sponsor
- D. Whomever the communications management plan directs her to

Correct Answer: D

[Latest GCPM Dumps](#)

[GCPM VCE Dumps](#)

[GCPM Study Guide](#)