



# PK0-003<sup>Q&As</sup>

CompTIA Project+ (2009)

## Pass CompTIA PK0-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/pk0-003.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA  
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





### QUESTION 1

A project is in the execution phase. In review, Joe sees that the project will miss the next deadline due to delays in equipment delivery. Joe has asked the resource manager for additional resources, has been denied, and reminded that the deadline cannot be missed. Which of the following is the BEST option to meet the deadline?

- A. Crash the schedule
- B. Log the risk in the risk register
- C. He should perform the work needed
- D. Report to the project sponsor that the deadline will be missed

Correct Answer: A

---

### QUESTION 2

All of the following are characteristics of a project EXCEPT that it:

- A. is managed by consensus.
- B. is a temporary endeavor to create a unique product or service.
- C. is limited by human and financial resources.
- D. adheres to the triple constraint.

Correct Answer: A

---

### QUESTION 3

Reviewing the results of a control chart, the project manager finds the production samples had results inside both the upper control limit and the lower control limit. Which of the following is the BEST course of action for the project manager based on this information?

- A. The project manager should identify potential new production teams to obtain different results.
- B. The project manager should create a report to outline the results for client review and request a more generous range between limits.
- C. The project manager should stop production until the processes are reviewed in full for identification of flaws.
- D. The project manager should continue following the existing process, including the measuring of samples for tracking.

Correct Answer: D

---

### QUESTION 4



---

There is a high probability of a needed resource becoming unavailable. The project manager determines the impact to be low; therefore, the MOST likely response to the identified risk is to:

- A. Accept it
- B. Avoid it
- C. Minimize it
- D. Mitigate it

Correct Answer: A

---

#### QUESTION 5

A network diagram is used to organize which of the following?

- A. Critical path
- B. Defects
- C. WBS
- D. Issues

Correct Answer: A

[PK0-003 Practice Test](#)

[PK0-003 Exam Questions](#)

[PK0-003 Braindumps](#)