



PK1-003^{Q&As}

CompTIA Project+ Beta Exam

Pass CompTIA PK1-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/pk1-003.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

A project manager needs to determine how much it will cost for a third party to complete certain deliverables and the steps they will take to complete those deliverables. Which of the following should the project manager do to gather this information?

- A. Issue an RFQ
- B. Issue an RFP
- C. Create a WBS
- D. Develop a SOW

Correct Answer: B

QUESTION 2

Which of the following conflict resolution techniques emphasizes agreeable points in order to move the project forward?

- A. Avoiding
- B. Confronting
- C. Smoothing
- D. Forcing

Correct Answer: C

QUESTION 3

Which of the following can be identified using a run chart?

- A. Relationships between variables
- B. Causes of defects
- C. Sample
- D. Trends

Correct Answer: D

QUESTION 4

Which of the following strategies would be used to reduce the impact of a risk?

- A. Risk mitigation



- B. Risk avoidance
- C. Risk acceptance
- D. Risk transfer

Correct Answer: A

QUESTION 5

In which of the following areas would a transition plan be used?

- A. As a project phase is completed and the project shifts to a new phase
- B. At the end of the project to transfer maintenance responsibilities
- C. After the project receives approval and becomes an active project
- D. When the project manager is added to the project and the project authority shifts to their responsibility

Correct Answer: B

[PK1-003 PDF Dumps](#)

[PK1-003 Practice Test](#)

[PK1-003 Exam Questions](#)