



# PR2F<sup>Q&As</sup>

PRINCE2 Foundation Exam

**Pass EXIN PR2F Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/pr2f.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN  
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





### QUESTION 1

Which role does NOT set tolerances?

- A. Corporate or programme management
- B. Project Board
- C. Change Authority
- D. Project Manager

Correct Answer: C

---

### QUESTION 2

During the Managing a Stage Boundary process what product is updated with estimated costs and time for the stage that is about to begin?

- A. End Stage Report
- B. Team Plan
- C. Work Package
- D. Project Plan

Correct Answer: D

---

### QUESTION 3

Which role is responsible for the management of a risk assigned to it?

- A. Project Support
- B. Risk owner
- C. Risk actionee
- D. Project Assurance

Correct Answer: B

---

### QUESTION 4

Which is an objective of the Starting up a Project process?

- A. Approve all Product Descriptions prior to project initiation



- 
- B. Obtain approval from corporate or programme management for the Communication Management Strategy
  - C. Prevent projects with unrealistic delivery dates from being initiated
  - D. Confirm that there is a valid method in place to measure the expected project benefits

Correct Answer: C

---

#### QUESTION 5

Who should act as the communication channel between a project and corporate or programme management?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

Correct Answer: A

[PR2F VCE Dumps](#)

[PR2F Practice Test](#)

[PR2F Study Guide](#)