



VCE & PDF

GeekCert.com

<https://www.geekcert.com/agilepm-foundation.html>

2024 Latest geekcert AGILEPM-FOUNDATION PDF and VCE dumps
Download

AGILEPM-FOUNDATION^{Q&As}

Agile Project Management (AgilePM) Foundation

Pass APMG International AGILEPM-FOUNDATION Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/agilepm-foundation.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by APMG
International Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

When is a Timebox Plan updated?

- A. At the Daily Start-ups
- B. At Timebox Kick-ups
- C. As needed by the Project Manager
- D. Each time a Timebox is completed

Correct Answer: D

QUESTION 2

What phase will decide on which projects are started, based on a clearly defined objective?

- A. Pre-Project
- B. Feasibility
- C. Foundations
- D. Post-project

Correct Answer: A

QUESTION 3

Which phase in the DSDM process aims to understand the scope of work and, in broad terms, how it will be carried out, by whom, when and where?

- A. Foundations
- B. Feasibility
- C. Pre-Project
- D. Evolutionary Development

Correct Answer: A

QUESTION 4

In what phase is it first established whether further investigation of the project is justified?

- A. Pre-Project



- B. Feasibility
- C. Foundations
- D. Evolutionary Development

Correct Answer: B

QUESTION 5

How should DSDM team measure progress?

- A. Through a project dashboard
- B. Based on what has been delivered at the end of a Timebox.
- C. Based on the completion of activities rather than the delivery of products
- D. Through an analysis of the Instrumental Success Factors.

Correct Answer: B

[AGILEPM-FOUNDATION
PDF Dumps](#)

[AGILEPM-FOUNDATION
Practice Test](#)

[AGILEPM-FOUNDATION
Exam Questions](#)