



# ASF<sup>Q&As</sup>

Agile Scrum Foundation

## Pass EXIN ASF Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/asf.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN  
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





#### QUESTION 1

When does Product Backlog refinement or grooming take place?

- A. at the start of a Sprint
- B. during the Sprint Review
- C. during the Sprint Retrospective
- D. throughout the Sprint

Correct Answer: D

---

#### QUESTION 2

A story was estimated at eight ideal hours. A working day is eight hours. Developers can get about six hours of work done on a daily basis.

What is the elapsed time required to complete the story?

- A. 1.25 days
- B. 1.33 days
- C. 2 days
- D. This cannot be determined without knowing the velocity.

Correct Answer: B

---

#### QUESTION 3

Higher management wants to know who will be the Project Manager of the Scrum project. Which role is the same as the Project Manager role?

- A. The Product Owner
- B. The Scrum Master
- C. The Development Team
- D. There is no such role in Scrum

Correct Answer: D

---

#### QUESTION 4

A 200 member project team is working on a large and complex system with multiple sub-systems. They would like to



start using the Agile Scrum methodology.

As a Scrum Master, what would your best advice be?

- A. Scrum is not suited for such a large project. The team should clearly use the Waterfall method or the Crystal Clear method.
- B. Ask all potential members of the project team to have a meeting first and decide if they agree to use Scrum.
- C. Agree a logical sub-division of the system so that smaller Scrum teams can work on sub-systems and can add tangible value.

Correct Answer: C

---

#### QUESTION 5

A Scrum team failed to meet the Sprint objectives. One of the key members of the team fell ill and was away for two days right at the beginning of the four week Sprint.

What is the most likely reason that the team did not meet the Sprint objectives?

- A. The Product Owner is unable to prioritize.
- B. The team is lacking skills.
- C. The team did not plan the Sprint effectively.
- D. The team is over-worked.

Correct Answer: C

[ASF VCE Dumps](#)

[ASF Practice Test](#)

[ASF Study Guide](#)