



ASF^{Q&As}

Agile Scrum Foundation

Pass EXIN ASF Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/asf.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Who should update the work estimates during the Sprint?

- A. The Development Team
- B. The Project Manager
- C. The Product Owner

Correct Answer: A

QUESTION 2

Under what circumstances would a team use Affinity Estimation Technique instead of Planning Poker?

- A. If more details are needed during Sprint Planning
- B. If there is a large number of stories to estimate
- C. If there is a small number of stories to estimate

Correct Answer: B

QUESTION 3

Which Scrum event is meant to look back and improve upon the finished Sprint?

- A. Release Sprint
- B. Sprint Retrospective
- C. Sprint Review

Correct Answer: B

QUESTION 4

In a Scrum project, a team member notices that not all Scrum processes are followed. Who is responsible for ensuring that the Scrum Team follows the Scrum processes?

- A. The Product Owner
- B. The Scrum Master
- C. The Development team

Correct Answer: B



QUESTION 5

A customer requests a report that summarizes functionality added and defects found and fixed, right at the end of a Sprint.

Who may best prepare this report?

- A. The Product Owner
- B. The Scrum Master
- C. The team
- D. This type of report should not be prepared.

Correct Answer: B

[Latest ASF Dumps](#)

[ASF VCE Dumps](#)

[ASF Exam Questions](#)