



ASM^{Q&As}

EXIN Agile Scrum Master

Pass EXIN ASM Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/asm.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

How can pair programming help with adopting Agile?

- A. It helps recognizing who wrote which code
- B. It is beneficial to knowledge transfer
- C. It makes development faster and cheaper

Correct Answer: A

QUESTION 2

A Scrum Team suggests to have a project with 3 Sprints of 2 weeks, while the customer suggests 1 Sprint of 6 weeks.

What is the greatest advantage of having 3 Sprints of 2 weeks?

- A. The customer has to invest fewer time.
- B. The team can inspect and adapt 2 times.
- C. The team delivers more Story Points.

Correct Answer: C

QUESTION 3

Kevin is a Product Owner for a retail organization. The Product Backlog for his immense marketing tool project has 200 Product Backlog Items.

Into what should he group the smaller Stories together?

- A. Epics
- B. Themes
- C. User Stories
- D. Views

Correct Answer: B

Reference: <http://www.agilemarketing.net/epic-vs-theme-2/>

QUESTION 4

A Scrum Master is teaching Agile estimation techniques using Story Points to a new team.



A more experienced member of the team argues that:

An estimate expressed in Story Points is useful for a shorter period of time than an estimate in Ideal Days.

Is this true and what is the reason?

- A. No, because estimating with Story Points is usually faster than with Ideal Days.
- B. No, because Story Points are more robust against changes in the work-environment.
- C. Yes, because Ideal Days allow for a buffer and help to maintain the estimate.
- D. Yes, because Story Points are only a relative measure and Ideal Days are not.

Correct Answer: B

QUESTION 5

When two companies merge, there is often a lack of communication and transparency between locations. What can best be done to reduce the risk of full-scale blow-ups between locations?

- A. Establish the 'connector role' within the team
- B. Establish collaborating colocated teams
- C. Establish deliberately colocated teams
- D. Establish deliberately distributed teams

Correct Answer: A

[ASM VCE Dumps](#)

[ASM Practice Test](#)

[ASM Braindumps](#)