



C_ACTIVATE12^{Q&As}

SAP Certified Associate - SAP Activate Project Manager

**Pass SAP C_ACTIVATE12 Exam with 100%
Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.geekcert.com/c_activate12.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by SAP Official
Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

Which of the following is not correct about workstreams? There are 2 correct answers to this question.

- A. It is assigned as attribute to phases, deliverables and tasks.
- B. It can span phases
- C. It is a collection of related deliverables
- D. Workstreams are dependent on phase start and end

Correct Answer: AD

QUESTION 2

What is the basis for approving work results (signing act of acceptance) on a project phase level?

- A. Definition of done for user story
- B. Scrum of scrums meeting decision
- C. Definition of ready for sprint
- D. Agreed and met acceptance criteria within quality gate

Correct Answer: D

QUESTION 3

What do you do during Sprint Execution? Please choose the correct answer. Response:

- A. End a sprint when the sprint backlog items are all complete
- B. Measure the sprint progress with a percentage complete report
- C. Hold a retrospective at the end of each week
- D. Present status of selected user stories in the sprint scope on a scrumboard

Correct Answer: B

QUESTION 4

What is the difference between the "system conversion" and the "new implementation OF SAP S/4HANA transaction path. There are 2 correct option to this question.

- A. There are different upgrade cycles



- B. In the realize phase, custom code is adjusted rather than developed for system conversion
- C. In the realize phase, data is converted and not migrated for system conversion
- D. SSCUI's are used in system conversion for configuring SAP S/4HANA through the manage Your solution app

Correct Answer: BC

QUESTION 5

What is the final activity in the Realize phase of a new implementation of SAP S/4HANA cloud edition?

Please choose the correct answer.

Response:

- A. Data migration
- B. End-to-End walkthrough
- C. Readiness check
- D. Solution validation

Correct Answer: B

[C_ACTIVATE12 Practice Test](#)

[C_ACTIVATE12 Study Guide](#)

[C_ACTIVATE12 Exam Questions](#)