



C_ACTIVATE13^{Q&As}

SAP Certified Associate - SAP Activate Project Manager

**Pass SAP C_ACTIVATE13 Exam with 100%
Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.geekcert.com/c_activate13.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by SAP Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

Which end-to-end turn-key application lifecycle management (ALM) solution can support You in managing requirements and software development for large Agile project

- A. Change request management
- B. Requirement management
- C. Focused build
- D. Solution manager test suite

Correct Answer: C

QUESTION 2

What tool provides sizing estimators for the "system conversion" transition path?

- A. SAP readiness check
- B. Scope and effort analyser
- C. SAP best practices explorer
- D. SAP Transformation navigator

Correct Answer: A

QUESTION 3

In which phase should you create a data migration strategy (LO) during a selective data transition?

- A. Deploy
- B. Discover
- C. Realise
- D. Explore

Correct Answer: B

QUESTION 4

What is the difference between the "system conversion" and the "new implementation OF SAP S/4HANA transaction path?



There are 2 correct option to this question.

- A. SSCUI\\s are used in system conversion for configuring SAP S/4HANA through the manage Your solution app
- B. In the realize phase, data is converted and not migrated for system conversion.
- C. There are different upgrade cycles
- D. In the realize phase, custom code is adjusted rather than developed for system conversion

Correct Answer: BD

QUESTION 5

Working in an Agile approach, what should your planning look like at the Beginning of the realize phase?

- A. Project scope and planning are completed and final
- B. User stories are in a ready state for NO more than the first three sprints
- C. Go-live scope is fixed on the first of January the following year
- D. Timelines of the sprint may differ due to the workload

Correct Answer: B

[C_ACTIVATE13 Practice Test](#)

[C_ACTIVATE13 Exam Questions](#)

[C_ACTIVATE13 Braindumps](#)