



CAPM^{Q&As}

Certified Associate in Project Management (CAPM)[®]

Pass PMI CAPM Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/capm.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

What is the lowest level in the Work Breakdown Structure called?

- A. Work Packages
- B. Activities
- C. Schedules
- D. Tasks

Correct Answer: A

QUESTION 2

Which of the following are processes associated with Project Cost Management?

- A. Develop Costs, Estimate Costs, Determine Budget, Control Costs
- B. Develop Budget, Determine Budget, Determine Risks, Control Costs
- C. Plan Cost Management, Estimate Costs, Determine Budget, Control Costs
- D. Plan Budget Management, Determine Budget, Create Cost Accounts, Control Costs

Correct Answer: C

QUESTION 3

Which Develop Schedule tool and technique produces a theoretical early start date and late start date?

- A. Critical path method
- B. Variance analysis
- C. Schedule compression
- D. Schedule comparison bar charts

Correct Answer: A

QUESTION 4

What is the number of stakeholders, if the project has 28 potential communication channels?

- A. 7
- B. 8



C. 14

D. 16

Correct Answer: B

QUESTION 5

The cost benefit analysis tool is used for creating:

A. Pareto charts.

B. quality metrics.

C. change requests,

D. Ishikawa diagrams.

Correct Answer: B

[CAPM Practice Test](#)

[CAPM Study Guide](#)

[CAPM Braindumps](#)