



CIS-PPM^{Q&As}

Certified Implementation Specialist - Project Portfolio Management

Pass ServiceNow CIS-PPM Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/cis-ppm.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by ServiceNow
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

If you want the project planned start date to remain the same despite the start date of the earliest task, what property would you disable?

- A. Roll up project start date from tasks [com.snc.project.rollup_project_start_date].
- B. Max date span into future or past from the current date for the project/project task [com.snc.project.task.check_date_span_years].
- C. Retain start on constraint on tasks after adding relations [com.snc.project.allow_start_on_relations].
- D. Max duration allowed for a project/project task [com.snc.project.task.max_task_duration].

Correct Answer: A

QUESTION 2

Which roles can view reports on resource utilization and availability? (Choose two.)

- A. it_project_portfolio_user
- B. pps_resource
- C. resource_manager
- D. resource_user

Correct Answer: CD

QUESTION 3

As an it_pps_admin, what can you use to detect corrupt data in a project, such as tasks with invalid parents or cyclic relations in a project?

- A. Project Diagnostics.
- B. System Diagnostics.
- C. Edge Encryption Diagnostics.
- D. Analytics Diagnostics.

Correct Answer: A

QUESTION 4

Which property controls the changes in cost and resource plans with respect to the change in the start date of a demand or project?



- A. `Change Resource Plan, Cost Plan and Benefit Plan Start Date with Demand or Project Start Date Change\\`.
- B. `Enable altering of planned date for task in WIP/Closed\\`.
- C. `Rollup project start date from tasks\\`.
- D. `Calculate ROI percentage based on a project\\\'s estimated cost and its net value\\`.

Correct Answer: A

QUESTION 5

Which statement defines the Project Workspace?

- A. A central location to view of all projects in a portfolio to prioritize work
- B. A central location for creating and managing projects
- C. A central location for viewing and assessing business demands
- D. A central location transform the navigation of lists and forms into an interactive graphical experience

Correct Answer: B

[CIS-PPM PDF Dumps](#)

[CIS-PPM Practice Test](#)

[CIS-PPM Braindumps](#)