



EX0-008^{Q&As}

Agile Scrum Foundation

Pass EXIN EX0-008 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/ex0-008.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Why are estimates expressed in terms of story points difficult to explain outside of the team?

- A. It requires a comparison to a benchmark, which typically varies from team to team.
- B. It requires a deeper understanding of the technical approach to implement each story.
- C. It requires breaking the stories down into Sprint Backlog Items, which only the team can do.

Correct Answer: A

QUESTION 2

A team is estimating story points. They estimate that the story falls between a large (13) and a medium (5) and they assign a story point of 8.

What is this technique called?

- A. Affinity estimation
- B. Fibonacci estimation
- C. Triangulation

Correct Answer: C

QUESTION 3

During a Sprint, the team completes four stories with story points 3, 5, 8 and 2 respectively. They further complete half a story with a story point of 13.

What is the velocity of the team?

- A. 18
- B. 24.5
- C. 31

Correct Answer: A

QUESTION 4

During a Sprint Planning session, the team argues about the work estimates for a particular story.

The Product Owner estimates five days.

The Lead Architect estimates two days.



The Scrum Master estimates eight days.

The team member working on it estimates seven days.

What value (in days) should be used for planning?

- A. 2
- B. 5
- C. 7
- D. 8

Correct Answer: C

QUESTION 5

A 200 member project team is working on a large and complex system with multiple sub- systems. They would like to start using the Agile Scrum methodology.

As a Scrum Master, what would your best advice be?

- A. Scrum is not suited for such a large project. The team should clearly use the Waterfall method or the Crystal Clear method.
- B. Ask all potential members of the project team to have a meeting first and decide if they agree to use Scrum.
- C. Agree a logical sub-division of the system so that smaller Scrum teams can work on sub- systems and can add tangible value.

Correct Answer: C

[EX0-008 PDF Dumps](#)

[EX0-008 VCE Dumps](#)

[EX0-008 Study Guide](#)