

EX0-008^{Q&As}

Agile Scrum Foundation

Pass EXIN EX0-008 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/ex0-008.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.geekcert.com/ex0-008.html 2024 Latest geekcert EX0-008 PDF and VCE dumps Download

QUESTION 1

Why is planning poker an effective estimation technique?

- A. It generates a lot of useful discussion and gets team buy-in.
- B. It results in lower estimates as team members will estimate individually.
- C. It triggers a more detailed and task oriented break-up of the story.

Correct Answer: A

QUESTION 2

Why are estimates expressed in terms of story points difficult to explain outside of the team?

- A. It requires a comparison to a benchmark, which typically varies from team to team.
- B. It requires a deeper understanding of the technical approach to implement each story.
- C. It requires breaking the stories down into Sprint Backlog Items, which only the team can do.

Correct Answer: A

QUESTION 3

A Scrum team failed to meet the Sprint objectives. One of the key members of the team fell ill and was away for two days right at the beginning of the four week Sprint.

What is the most likely reason that the team did not meet the Sprint objectives?

- A. The Product Owner is unable to prioritize.
- B. The team is lacking skills.
- C. The team did not plan the Sprint effectively.
- D. The team is over-worked.

Correct Answer: C

QUESTION 4

What is the best way to split up teams on a large project which is implemented using Scrum?

- A. Group by domain expertise.
- B. Group by features being developed,



https://www.geekcert.com/ex0-008.html 2024 Latest geekcert EX0-008 PDF and VCE dumps Download

C. Group by specialty of the team members.

Correct Answer: B

QUESTION 5

In a Scrum project, when would a requirement get added to the Product backlog?

- A. When it is developed, but cannot yet be released.
- B. When the team works on it for a particular release.
- C. When the customer requests a new requirement.

Correct Answer: C

EX0-008 VCE Dumps

EX0-008 Practice Test

EX0-008 Study Guide