

## PK0-004<sup>Q&As</sup>

CompTIA Project +

## Pass CompTIA PK0-004 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/pk0-004.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



# VCE & PDF GeekCert.com

#### https://www.geekcert.com/pk0-004.html

2024 Latest geekcert PK0-004 PDF and VCE dumps Download

#### **QUESTION 1**

Which of the following organizational changes is MOST likely used to transfer staff resources from one city to another to support team activities?

- A. Relocation
- B. Business merger
- C. Outsourcing
- D. Internal reorganization

Correct Answer: A

#### **QUESTION 2**

A project task has been completed ahead of schedule. Which of the following is the MOST appropriate next step?

- A. Provide the next task to the newly freed resource.
- B. Communicate the success to the team.
- C. Notify the project sponsor of the new completion date.
- D. Update the schedule and add lag to the next task.

Correct Answer: B

#### **QUESTION 3**

A company just announced all third-party vendors must provide ten cybersecurity resources within six weeks. Which of the following documents should the project manager create LAST?

- A. RFI
- B. NDA
- C. MOU
- D. RFQ

Correct Answer: C

#### **QUESTION 4**

A company decides to give a large section of its development project to another firm to manage and complete because that firm has the appropriately skilled resources to execute the work. This approach is referred to as:



### https://www.geekcert.com/pk0-004.html

	VCE & PDF	2024 Latest geekcert PK0-004 PDF and VCE dumps Download
	GeekCert.com	

- A. Resource leveling
- B. Staff Augmentation
- C. Work relocation
- D. Outsourcing

Correct Answer: D

Reference: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 297

#### **QUESTION 5**

A PM has a complex project that requires coordination among numerous stakeholders. Which of the following is the MOST appropriate type of meeting for the stakeholders to hold?

- A. Virtual
- B. Impromptu
- C. One-on-one
- D. In-person

Correct Answer: A

PK0-004 PDF Dumps

PK0-004 VCE Dumps

PK0-004 Braindumps