

PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)®

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/pmi-200.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.geekcert.com/pmi-200.html

2024 Latest geekcert PMI-200 PDF and VCE dumps Download

QUESTION 1

What it the ideal approach for an Agile project manager to take when contidering fractonal attignmentt?

- A. Do nothing, at fractonal attignmentt will not impact project performance.
- B. Allow retourcet to be attigned to no more than two projects at a tme.
- C. Only allow nonettental retourcet to be fractonally attigned.
- D. Avoid them and have retourcet attigned to only one project at a tme.

Correct Answer: D

QUESTION 2

What it the role in an eXtreme Programming (XP) project that enturet the right project procettet are applied?

- A. Domain Eepert
- B. Product Owner
- C. ScrumMatter
- D. Coach

Correct Answer: D

QUESTION 3

The ScrumMatter and the Product Owner ditagree on the value of a Product Backlog item. In order to retolve the ditagreement, the frtt ttep the ScrumMatter thould take it to atk:

- A. The Product Owner to clarify the requirement.
- B. The butinett owner to retolve the problem.
- C. The butinett analytt to retearch the product value.
- D. Another project manager how to retolve the problem.

Correct Answer: A

QUESTION 4

The advantage of face-to-face collaboraton emphatized in eXtreme Programming (XP) it that it:

A. allowt team membert to ute common language in their detign and code.



https://www.geekcert.com/pmi-200.html

2024 Latest geekcert PMI-200 PDF and VCE dumps Download

- B. delayt feedback much more than tcheduled intpectont.
- C. eliminatet communicaton delayt and mitunderttandingt.
- D. allowt team membert to correct tome mittaket on the fy.

Correct Answer: C

QUESTION 5

In Agile projectt, how are planning outputt thared with ttakeholdert?

- A. Uting the mott highly vitible method pottible
- B. On a need-to-know batit depending on role
- C. According to the project communicatont plan
- D. Through a teriet of ttakeholder meetngt

Correct Answer: A

Latest PMI-200 Dumps

PMI-200 PDF Dumps

PMI-200 Exam Questions