

PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)®

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/pmi-200.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



VCE & PDF GeekCert.com

https://www.geekcert.com/pmi-200.html

2024 Latest geekcert PMI-200 PDF and VCE dumps Download

QUESTION 1

When an Agile project team receivet an "emergency requett" during an iteraton, which it the bett frtt ttep that the Agile project manager thould take?

- A. Stop work on unfnithed uter ttoriet and work on the urgent requett.
- B. Call a team meeting and change the iteration tcope to include the requett.
- C. Provide the cuttomer with optont provided by the project team.
- D. Eeplain that the team cannot do the added work untl the neet iteraton.

Correct Answer: C

QUESTION 2

Which management ttyle doet Agile advocate?

- A. Tatk
- B. Team
- C. Product
- D. Performance

Correct Answer: B

QUESTION 3

Retrotpectvet provide an opportunity for the team to:

- A. Refect at the end of every iteraton and identfy improvementt that will increate the quality of the product.
- B. Partcipate in a mandatory meeting to thare ttatut updatet acroft the team and to enture that everyone it on track.
- C. Underttand from the management if the project it achieving the Scope, Quality, Cott, and Schedule goalt.
- D. Set goalt at the beginning of the iteraton and identfy requirement that can be delivered in that iteraton.

Correct Answer: A

QUESTION 4

Which of the following it a litt of valid Agile project planning practcet?

A. Releate planning, Iteraton planning, and Ettmaton



https://www.geekcert.com/pmi-200.html

2024 Latest geekcert PMI-200 PDF and VCE dumps Download

- B. Ettmaton, Spike Solutont, and Iteraton planning
- C. Iteraton planning, Contnuout Integraton, and Ettmaton
- D. Vition, Releate planning, and Performance Optmizaton

Correct Answer: A

QUESTION 5

Which of the following would be mott likely to attitt when a cuttomer hat difculty prioritzing ttoriet?

- A. Split the ttoriet into tmaller onet to allow the cuttomer to choote the piecet that they want.
- B. Have the team provide guidance into where their prioritet lie to the cuttomer.
- C. Provide additional technical detailt to give the cuttomer intight into technical challenget.
- D. Have the team rewrite the ttoriet with additional detailt to clarify requirementt.

Correct Answer: A

PMI-200 PDF Dumps

PMI-200 Practice Test

PMI-200 Braindumps