



PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)[®]

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/pmi-200.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

According to the fundamental principle of Lean Management, error result from:

- A. Inadequate user requirements and documentation.
- B. Misjudgment made by project team and operators.
- C. Flaw in development and production system.
- D. Insufficient management oversight of project and operators.

Correct Answer: C

QUESTION 2

On a project using eXtreme Programming (XP), a customer tests it as:

- A. Technique to determine if the software is easy for customer use.
- B. Tool for a customer to verify the business requirements.
- C. Technique to determine if a customer will use a software feature.
- D. Test for determining if a customer will purchase the product.

Correct Answer: B

QUESTION 3

When moving to Agile project management, a key factor for the project manager that will be:

- A. shifting from a controlling mindset to a facilitating mindset
- B. directing the work in a more incremental fashion
- C. only assigning tasks for the next iteration
- D. giving up control and rotating management through the team

Correct Answer: A

QUESTION 4

Which answer best describes Wide Band Delphi (e.g. Planning Poker) estimation?

- A. Team members provide their estimates individually and discuss their reasoning until a consensus on the estimate is reached.



- B. Team performance on prior project it analyzed, and actual hour and duration are used to determine estimate for similar user stories.
- C. Team members apply relative sizing to each task, and story points are triangulated based on the other stories in the Sprint Backlog.
- D. Team members assign a relative and a percentage estimate to each story, and points are assigned based on the calculated average.

Correct Answer: A

QUESTION 5

A company is starting to introduce Agile practices, and the project manager has been asked to identify how to introduce the new process. The project manager's initial plan should be to:

- A. Institute daily standup meetings immediately.
- B. Communicate the Agile Manifesto to the team.
- C. Balance teaching principles with Agile practices.
- D. Rate the team's progress in learning new methods.

Correct Answer: C

[PMI-200 VCE Dumps](#)

[PMI-200 Practice Test](#)

[PMI-200 Study Guide](#)