



PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)[®]

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/pmi-200.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

Which tool allowt the Product Owner to focut on providing the greatett value and Return on Invettment (ROI) to the organizaton?

- A. Burn up chart
- B. Product Backlog
- C. Afnity ettmate
- D. Cott Beneft Analytit (CBA)

Correct Answer: B

QUESTION 2

A project team ettmatet that they thould complete 30 ttory pointt in the current iteraton. Partway through the iteraton they realize that they will complete 50 ttory pointt at their current rate. The team thould:

- A. Shorten the iteraton to meet the ettmated velocity.
- B. Contnue to work with the ettmated velocity.
- C. Increate their ettmated velocity.
- D. Releate membert to meet the ettmated velocity.

Correct Answer: D

QUESTION 3

Agile communicaton it efectve becaute:

- A. releate and iteraton planning keep team membert aligned, daily tynchronizatton eliminatet confution, and iteraton demontrratont keep the team focuted on deliverablet.
- B. Agile communicaton methodt focut on detailed, writen requirementt and tpecifcatont that are more complete and allow the team to manage change more efectvely.
- C. the ute of chartt and diagramt over writen reportt createt clear, targeted communicaton, and cuttomer involvemet in monthly reviewt eliminatet changet in requirementt.
- D. daily iteraton planning allowt change to be managed, and weekly ttandup meetngt enture that impedimntt are quickly identifed and efectvely managed or removed.

Correct Answer: A

QUESTION 4



Which is the best option to improve project velocity?

- A. Shield programmers from interruptions
- B. Minimize customer involvement
- C. Shorten the iteration length
- D. Increase project team size

Correct Answer: A

QUESTION 5

On a particular project, product quality is being measured at regular intervals and it consistently falls below the acceptable level. In a Lean environment, how should this problem be addressed?

- A. The team should implement more rigorous testing at the end of each development cycle.
- B. Management should direct the team on specific actions that they should take to improve quality.
- C. Management should guide the team as it seeks to improve itself and reduce errors in the system.
- D. The Project Champion should review the acceptable quality threshold to ensure that it is realistic.

Correct Answer: C

[PMI-200 PDF Dumps](#)

[PMI-200 Practice Test](#)

[PMI-200 Study Guide](#)