



PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)®

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/pmi-200.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Which of the following is a little of valid Agile project planning practices?

- A. Release planning, Iteration planning, and Retrospective
- B. Retrospective, Spike Solution, and Iteration planning
- C. Iteration planning, Continuous Integration, and Retrospective
- D. Vision, Release planning, and Performance Optimization

Correct Answer: A

QUESTION 2

When is the ideal time to hold a retrospective?

- A. Right after iteration planning
- B. Just before iteration planning
- C. At the start of the next release
- D. During the iteration review/demo

Correct Answer: B

QUESTION 3

Project managers use velocity to determine:

- A. If the team is committing to an appropriate amount of work for the iteration.
- B. How much work each team member is capable of completing during an iteration.
- C. How much work teams that are similar in size are capable of completing during an iteration.
- D. If the Product Owner is prioritizing work appropriately in preparation for iteration planning.

Correct Answer: A

QUESTION 4

What key benefit might stakeholders realize from an Agile approach?

- A. The ability to bypass the change-management process, integrating new requirements and changes directly into the team as they meet daily



- B. The early and continuous delivery of valuable software, providing increased visibility and the opportunity for more frequent adjustments
- C. Increased access to the project and less reliance on formal reports and status meetings to better understand the current work and the risks the team is accepting
- D. The team's flexibility to make changes mid-iteration as business needs or priorities change, increasing the ability of the team to meet project commitments

Correct Answer: B

QUESTION 5

Which type of story would be used when an estimate is not available due to lack of knowledge of the technology required to implement the story?

- A. Defect
- B. Slack
- C. Spike
- D. Nonfunctional

Correct Answer: C

[PMI-200 VCE Dumps](#)

[PMI-200 Practice Test](#)

[PMI-200 Exam Questions](#)