



# PMI-ACP<sup>Q&As</sup>

PMI Agile Certified Practitioner (PMI-ACP)®

## Pass PMI PMI-ACP Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/pmi-acp.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





### QUESTION 1

An agile team's client has been asked to expedite the delivery of the next release. By delivering one month early, the company can generate US\$40,000 more than expected for the quarter.

What should the agile team do?

- A. Adhere to the new deadline and immediately advise the client that the schedule has been expedited.
- B. Advise the client that it is best to continue as planned rather than introduce unforeseen risks by expediting the schedule.
- C. Submit a change request to the client with a 50% increase in charges due to the new potential profit.
- D. Request additional resources to meet the expedited deadline and obtain training for the new resources.

Correct Answer: B

---

### QUESTION 2

Retrospectives provide an opportunity for the team to:

- A. Reflect at the end of every iteration and identify improvements that will increase the quality of the product.
- B. Participate in a mandatory meeting to share status updates across the team and to ensure that everyone is on track.
- C. Understand from the management if the project is achieving the Scope, Quality, Cost, and Schedule goals.
- D. Set goals at the beginning of the iteration and identify requirements that can be delivered in that iteration.

Correct Answer: A

---

### QUESTION 3

In a Lean project environment, visual controls:

- A. Can be used by management for communicating specific corrective direction.
- B. Are easy to use, reflect the team's progress, and show the team what to do next.
- C. Are helpful while the team is forming but are less important for more experienced teams.
- D. Should be kept to a minimum to avoid distracting the team from high-value activities.

Correct Answer: A

---

### QUESTION 4

A cross-functional team in Scrum consists of which types of team members?



- A. A specialist in QA
- B. An architect
- C. A release manager
- D. Anyone with the skills to accomplish the work

Correct Answer: D

---

#### QUESTION 5

What Agile planning artifact is updated minimally once a year by the Product Owner?

- A. Product Vision
- B. Product Roadmap
- C. Release Plan
- D. Sprint Plan
- E. Daily Plan

Correct Answer: A

[PMI-ACP PDF Dumps](#)

[PMI-ACP Exam Questions](#)

[PMI-ACP Braindumps](#)