



# PMI-ACP<sup>Q&As</sup>

PMI Agile Certified Practitioner (PMI-ACP)®

## Pass PMI PMI-ACP Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/pmi-acp.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





### QUESTION 1

Midway through a sprint, the scrum master identifies that reassigning a certain task could help the team meet its sprint goals. What should the scrum master do next?

- A. Alert the team that sprint goals might not be met and create an alternative plan
- B. Obtain team buy-in to perform modifications to the sprint backlog
- C. Have the sprint proceed as planned
- D. Ask the team to decide if the task should be reassigned

Correct Answer: A

---

### QUESTION 2

High-performing teams feature which of the following sets of characteristics?

- A. Consensus-driven, empowered, low trust
- B. Self-organizing, plan-driven, empowered
- C. Constructive disagreement, empowered, self-organizing
- D. Consensus-driven, empowered, plan-driven

Correct Answer: C

---

### QUESTION 3

Senior management is frustrated at the lack of a detailed implementation plan that shows exactly when the project will end and when all requirements will be met. The team has been using a rolling wave planning approach so far on the project.

How should the agile practitioner explain to senior management the benefits of this approach?

- A. It ensures a consistent level of details is available in the project schedule
- B. It prevents a wasteful buildup of requirements inventory that may never be processed
- C. It provides a concrete definition of project scope, cost and duration
- D. It allows the team to lock down the stories to be included in a release

Correct Answer: A

---

### QUESTION 4



On an agile project, some of the development team is struggling to understand how the tasks and user stories fit into the overall product. How should this be addressed?

- A. Review the iteration goals and have the team each describe the work to create shared understanding
- B. Create a story map for the minimal viable product (MVP) functionality
- C. Capture this as a task in the retrospective and ensure there is more detail provided at the next planning session
- D. Have the product owner explain the product vision and review the release plan with the team

Correct Answer: D

---

#### QUESTION 5

Pick the 3 common Kanban Katas. (Choose three.)

- A. Daily Standup Meeting
- B. Iteration Demo
- C. Improvement Kata
- D. Sprint Restrospective
- E. Weekly Status
- F. Operations Review

Correct Answer: ACF

[PMI-ACP PDF Dumps](#)

[PMI-ACP Practice Test](#)

[PMI-ACP Study Guide](#)