



PMI-ACP^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)[®]

Pass PMI PMI-ACP Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/pmi-acp.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Which of the following is NOT one of the 12 core practices of XP:

- A. Pair Programming
- B. Collective Code Ownership
- C. 40-Hour Work Week
- D. Minimize Waste

Correct Answer: D

QUESTION 2

What is a time-boxed event?

- A. It happens at the same time as a conflicting task
- B. It has a maximum duration
- C. It has a minimum duration
- D. It has a fixed place and time

Correct Answer: C

QUESTION 3

When interacting with team members, the Agile project manager should:

- A. Ask team members to do things by phrasing the statement as a request rather than as a demand.
- B. Ignore team member input and emotions when important decisions have to be made.
- C. Proceed cautiously when requesting team members to do something likely to make them unhappy.
- D. Disagree with the team based on the merit of the issue without considering how the team is feeling.

Correct Answer: A

QUESTION 4

While struggling to take ownership of delivery, an agile team fails to keep up with its sprint commitments. What should the agile coach do?

- A. Work with the sponsor to develop team expectations



- B. Provide the customer with a list of deliverables and obtain agreement
- C. Encourage the team to more frequently interact with all stakeholders
- D. Work on finishing upfront product design rather than comprehensive documentation

Correct Answer: A

QUESTION 5

During an iteration review, the agile team asserts that a product is complete because development and review were finished. The product owner disagrees, since the product has not been tested. What should the agile practitioner do?

- A. Work with the agile team and product owner to agree on the definition of done
- B. Ask the project sponsor to determine whether the product is completed
- C. Plan another review after the product has been tested
- D. Add testing to the backlog, and have the product owner reprioritize

Correct Answer: A

[Latest PMI-ACP Dumps](#)

[PMI-ACP VCE Dumps](#)

[PMI-ACP Study Guide](#)