



PMI-ACP^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)®

Pass PMI PMI-ACP Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/pmi-acp.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Which of the following is NOT a KPI (key performance indicator) of Agile?

- A. Actual Stories Completed vs. Committed Stories
- B. Quality Delivered to Customers
- C. Team Enthusiasm
- D. Team Attendance
- E. Team Velocity
- F. Technical Debt Management

Correct Answer: D

QUESTION 2

When moving to Agile project management, a key factor for the project manager's success will be:

- A. shifting from a controlling mindset to a facilitating mindset
- B. directing the work in a more incremental fashion
- C. only assigning tasks for the next iteration
- D. giving up control and rotating management through the team

Correct Answer: A

QUESTION 3

The purpose of a project burndown chart is to:

- A. Identify and communicate upcoming milestones.
- B. Display the level of effort and resources utilized.
- C. Identify dependencies between sprints or iterations.
- D. Display the remaining work across time.

Correct Answer: D

QUESTION 4

A product owner feels that the last sprint failed to sufficiently deliver that was valuable to their organization's overall



project goals. What should the scrum master mention at the next retrospective?

- A. Solutions to project problems that were built into the last sprint
- B. Problems that arose
- C. Solutions that saved the organization the most time and money
- D. Problems that were solved

Correct Answer: B

Reference: <https://www.greycampus.com/opencampus/agile-certified-practitioner/sprint-plan-meeting>

QUESTION 5

While struggling to take ownership of delivery, an agile team fails to keep up with its sprint commitments. What should the agile coach do?

- A. Work with the sponsor to develop team expectations
- B. Provide the customer with a list of deliverables and obtain agreement
- C. Encourage the team to more frequently interact with all stakeholders
- D. Work on finishing upfront product design rather than comprehensive documentation

Correct Answer: A

[PMI-ACP VCE Dumps](#)

[PMI-ACP Exam Questions](#)

[PMI-ACP Braindumps](#)