



PRINCE2 Foundation

Pass BCS PRF Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.geekcert.com/prf.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by BCS Official Exam Center

Instant Download After Purchase

100% Money Back Guarantee

😳 365 Days Free Update

800,000+ Satisfied Customers





QUESTION 1

Which is an objective of the Directing a Project process?

- A. Review and approve a project mandate
- B. Ensure corporate or programme management has an interface to the project
- C. Define how risks, issues and changes will be managed
- D. Obtain approval for completed products

Correct Answer: B

QUESTION 2

Which is an objective of the Starting up a Project process?

- A. Approve all Product Descriptions prior to project initiation
- B. Obtain approval from corporate or programme management for the Communication Management Strategy
- C. Prevent projects with unrealistic delivery dates from being initiated
- D. Confirm that there is a valid method in place to measure the expected project benefits

Correct Answer: C

QUESTION 3

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

Correct Answer: B

QUESTION 4

Which of the following is NOT part of quality control?

- A. Maintaining the documentation that records the approval of products
- B. Checking that the project\\'s direction and management are adequate for the nature of the project



- C. Obtaining acceptance of the project product from relevant stakeholders
- D. Implementing the relevant quality methods and responsibilities

Correct Answer: B

QUESTION 5

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Correct Answer: B

Latest PRF Dumps

PRF Practice Test

PRF Exam Questions