



VCE & PDF

GeekCert.com

<https://www.geekcert.com/prince2-agile-foundation.html>

2024 Latest geekcert PRINCE2-AGILE-FOUNDATION PDF and VCE dumps  
Download

# PRINCE2-AGILE-FOUNDATION<sup>Q&As</sup>

PRINCE2 Agile Foundation

**Pass PRINCE2 PRINCE2-AGILE-FOUNDATION Exam  
with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/prince2-agile-foundation.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2  
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





### QUESTION 1

Which is a key objective of running a workshop?

- A. To make daily progress visible to the delivery team and key stakeholders
- B. To encourage collaboration and create the defined outputs from the event
- C. To communicate decisions to the wider stakeholder community
- D. To make day-to-day decisions on behalf of the delivery team within a sprint

Correct Answer: B

Reference: [https://publications.axelos.com/PRINCE2Agile2016/content.aspx?page=pra\\_166andshowNav=trueandexpandNav=true](https://publications.axelos.com/PRINCE2Agile2016/content.aspx?page=pra_166andshowNav=trueandexpandNav=true)

---

### QUESTION 2

What is an epic?

- A. A low-level requirement
- B. A fine-grained user story
- C. A detailed feature
- D. A high-level requirement

Correct Answer: D

Reference: [https://publications.axelos.com/prince2agile2016/content.aspx?page=pra\\_160andshowNav=trueandexpandNav=true](https://publications.axelos.com/prince2agile2016/content.aspx?page=pra_160andshowNav=trueandexpandNav=true)

---

### QUESTION 3

Which statement about the 'directing a project' process is CORRECT?

- A. The project board should attend regular project progress meetings
- B. The project board should make decisions based on the Agilometer risks
- C. A project board member should fulfill the product owner role within a delivery team
- D. The project board should increase the stage-level time tolerance

Correct Answer: C

Reference: <https://www.prince2primer.com/directing-a-project-3/>

---



---

#### QUESTION 4

To help with prioritization, what is MOST important when understanding the difference between scope and quality?

- A. Combining functional and non-functional requirements
- B. Creating non-functional requirements with user stories
- C. Differentiating functional from non-functional requirements
- D. Defining non-functional requirements before functional requirements

Correct Answer: C

---

#### QUESTION 5

Which statement about the 'protect the level of quality' target is CORRECT?

- A. It is achieved by allowing enough time for testing
- B. It is achieved by using the same team members
- C. It gives confidence on the progress of the project
- D. It delivers the early realization of benefits

Correct Answer: D

Reference: [https://publications.axelos.com/prince2agile2016/content.aspx?showNav=true&expandNav=true&page=PRA\\_41#:~:text=PRINCE2%20Agile%20protects%20the%20level,the%20quality%20level%20is%20met](https://publications.axelos.com/prince2agile2016/content.aspx?showNav=true&expandNav=true&page=PRA_41#:~:text=PRINCE2%20Agile%20protects%20the%20level,the%20quality%20level%20is%20met)

[Latest PRINCE2-AGILE-FOUNDATION Dumps](#)

[PRINCE2-AGILE-FOUNDATION PDF Dumps](#)

[PRINCE2-AGILE-FOUNDATION Practice Test](#)