



PRINCE2-FOUNDATION^{Q&As}

PRINCE2 Foundation

**Pass PRINCE2 PRINCE2-FOUNDATION Exam with
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/prince2-foundation-1.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Which PRINCE2 role has a specific responsibility for briefing non-technical management on supplier aspects of the project?

- A. Team Manager
- B. Project Manager
- C. Senior Supplier
- D. Team member

Correct Answer: C

QUESTION 2

Which is a description of a purpose of the 'managing product deliver' process?

- A. To agree requirements for the delivery of specific products between the project manager and the team manager
- B. To report progress towards the delivery of a stage's products to the project board
- C. To recognize that the project has no further contribution to make towards achieving project objectives
- D. To plan how the project will approach the work to deliver the project products

Correct Answer: A

QUESTION 3

Which of the following is NOT within the authority of the Project Board?

- A. Trigger premature closure of the project
- B. Setting stage-level tolerance
- C. Authorizing initiation
- D. Continuation where project-level tolerance is forecast to be exceeded

Correct Answer: D

QUESTION 4

Which should provide guidance on how and when prototyping is to be used?

- A. Product description



- B. Quality management approach
- C. Quality register
- D. Sustainability management approach

Correct Answer: B

QUESTION 5

Which activity is part of the recommended risk management procedure?

- A. Allocating a budget to investigate issues
- B. Reviewing risk management practices to ensure that they are performing effectively
- C. Sending information to stakeholders about risks to the projects
- D. Resolving conflicts between the project and the programme board

Correct Answer: C

[PRINCE2-FOUNDATION
Study Guide](#)

[PRINCE2-FOUNDATION
Exam Questions](#)

[PRINCE2-FOUNDATION
Braindumps](#)