

# PRINCE2-FOUNDATION Q&As

PRINCE2 Foundation

# Pass PRINCE2 PRINCE2-FOUNDATION Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/prince2-foundation-1.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



### https://www.geekcert.com/prince2-foundation-1.html 2024 Latest geekcert PRINCE2-FOUNDATION PDF and VCE dumps Download

#### **QUESTION 1**

Which statement is true regarding stakeholders?

- A. The Senior Supplier is NOT a stakeholder
- B. All stakeholders must be identified during project initiation
- C. Stakeholders are always external to the corporate organization
- D. All three primary categories of stakeholder have their interests represented by the Project Board

Correct Answer: D

#### **QUESTION 2**

Which is a purpose of the \\'directing a project\\' process?

- A. To exercise overall control over the project
- B. To take corrective action to control risks and issues
- C. To do the minimum in order to decide whether the project is feasible
- D. To update the project plan before the next stage

Correct Answer: A

http://prince2.wiki/Directing\_a\_Project#Purpose

#### **QUESTION 3**

Which is an objective of the quality review technique?

- A. To identify a product\\'s quality criteria
- B. To provide assurance that the project is being conducted properly
- C. To assess that a product conforms to set criteria
- D. To ensure that staff are properly trained in the quality methods

Correct Answer: C

#### **QUESTION 4**

The project manager needs to define key information so that the project board can decide whether to proceed with planning the project in more detail.



## https://www.geekcert.com/prince2-foundation-1.html 2024 Latest geekcert PRINCE2-FOUNDATION PDF and VCE dumps Download

- A. Starting up a project
- B. Initiating a project
- C. Directing a project
- D. Managing a stage boundary

Correct Answer: B

#### **QUESTION 5**

According to the \\'continued business justification\\' principle, what must project benefits be aligned to?

- A. Regular deliveries throughout the project
- B. The business objectives
- C. The direction of the project board
- D. The technology available

Correct Answer: B

Reference https://www.whatisprince2.net/prince2-principle-continued-business- justification.php

PRINCE2-FOUNDATION VCE Dumps

PRINCE2-FOUNDATION
Study Guide

PRINCE2-FOUNDATION
Braindumps