



PSM-I^{Q&As}

Professional Scrum Master I

Pass Scrum PSM-I Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/psm-i.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Scrum
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

As the Sprint Planning meeting progresses, the Development Team sees that the workload is greater than they can handle. Which two are valid actions? (Choose two.)

- A. Recruit additional Development Team members before the work can begin.
- B. The Development Team ensures that the Product Owner is aware, starts the Sprint, and monitors progress.
- C. Cancel the Sprint.
- D. Remove or change selected Product Backlog items.
- E. The Development Team works overtime during this Sprint.

Correct Answer: BD

QUESTION 2

A Sprint Retrospective should be held:

- A. At the end of each Sprint.
- B. At the beginning of each Sprint.
- C. Only when the Scrum Team determines it needs one.
- D. At the end of the last Sprint in a project or a release.

Correct Answer: A

Reference: <https://www.mountangoatsoftware.com/agile/scrum/meetings/sprint-retrospective#:~:text=The%20sprint%20retrospective%20is%20usually,which%20is%20usually%20quite%20sufficient>

QUESTION 3

Five new Scrum Teams have been created to build one product. A few of the developers on one of the Development Teams ask the Scrum Master how to coordinate their work with the other teams. What should the Scrum Master do?

- A. Teach the Product Owner to work with the lead developers on ordering Product Backlog in a way to avoid too much technical and development overlap during a Sprint.
- B. Teach them that it is their responsibility to work with the other teams to create an integrated Increment.
- C. Collect the Sprint tasks from the teams at the end of their Sprint Planning and merge that into a consolidated plan for the entire Sprint.
- D. Visit the five teams each day to inspect that their Sprint Backlogs are aligned.

Correct Answer: B



<https://www.scrum.org/forum/scrums-forum/6289/questions>

QUESTION 4

What is a Development Team responsible for? (Choose two.)

- A. Resolving internal team conflicts.
- B. Reporting productivity.
- C. Selecting the Product Owner.
- D. Organizing the work required to meet the Sprint Goal.

Correct Answer: AD

QUESTION 5

What is the accountability of the Product Owner during Sprint 0? (Choose the best answer.)

- A. There is no such thing as Sprint 0.
- B. Gathering, eliciting, and analyzing the requirements that will be inserted into the Product Backlog.
- C. Make the complete project plan to commit date, budget, and scope to the stakeholders.
- D. Determine the composition of the Development Teams so they have the capacity to deliver the completed forecast.
- E. Make sure enough Product Backlog items are refined to fill the first 3 Sprints.

Correct Answer: A

Reference: <https://www.scrum.org/resources/blog/scrums-myths-it-ok-have-sprint-0-design-sprint-hardening-sprint>

[Latest PSM-I Dumps](#)

[PSM-I Study Guide](#)

[PSM-I Exam Questions](#)