

SCRUM-MASTER^{Q&As}

Certified Scrum Master (CSM)

Pass GAQM SCRUM-MASTER Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/scrum-master.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by GAQM Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



VCE & PDF GeekCert.com

https://www.geekcert.com/scrum-master.html

2024 Latest geekcert SCRUM-MASTER PDF and VCE dumps Download

QUESTION 1

You are the Scrum Master and your Development Team of 6 members has completed six Sprints with the following information:

Sprint 1: 10 pontos Sprint 2: 11 pontos Sprint 3: 15 pontos Sprint 4: 14 pontos Sprint 5: 15 pontos Sprint 6: 10 pontos

The remaining story points for product development total 42. What is the approximate number of Sprint required to complete product development?

- A. 6
- B. 5
- C. 4
- D. 3

Correct Answer: B

QUESTION 2

Development Team members volunteer to own a Sprint Backlog item:

- A. During the Daily Scrum
- B. Whenever a team member can accommodate more work
- C. Never. All Sprint Backlog Items are "owned" by the entire Development Team, even though each one may be done by an individual team member
- D. At the Sprint planning meeting

Correct Answer: C

QUESTION 3

What is the Release Burn down?

- A. A graph indicating what has been completed by the Scrum Team
- B. A measure of the remaining Product Backlog across the time of a release plan
- C. What has been completed by the Scrum Team to date
- D. The work remaining to be completed by the Product Owner

Correct Answer: B



https://www.geekcert.com/scrum-master.html 2024 Latest geekcert SCRUM-MASTER PDF and VCE dumps Download

QUESTION 4		
What happens when all committed items (requirements) are not completed at the end of the Sprint?		
A. The Sprint duration is extended		
B. The tasks are determined to be unnecessary		
C. They return to the product backlog		
D. None of the above		
Correct Answer: C		
QUESTION 5		
During the sprint review the project is assessed against the A. Sprint goal		
B. Sprint Planning		
C. Sprint review		
D. Sprint retrospective		
Correct Answer: A		
Latest SCRUM-MASTER Dumps	SCRUM-MASTER Practice Test	SCRUM-MASTER Study Guide